



**NOTICE TO RESIDENTS**  
**Asphalt Resurfacing**  
**Delayed Construction Start**  
**Emmons Boulevard – Fort Street to East City Limits**  
**July 18, 2018**

Through a selective bidding process, The Michigan Department of Transportation and the City of Lincoln Park has awarded Great Lakes Contracting Solutions, LLC of Waterford, Michigan a contract to complete the milling and resurfacing of Emmons Boulevard from Fort Street to the east City Limits. Work was scheduled to start Tuesday July 17, 2018. However, due to a delay in the delivery of all traffic control devices, **construction will start on Friday, July 20, 2018. Please make sure all vehicles are removed from Emmons Boulevard prior to this date.**

We apologize for any inconvenience that this work is causing, but trust that you will understand the benefit of this project once it is completed. **During the course of this project, questions and concerns should be addressed by the on-site Hennessey Engineers representative, Adam Kmiecek at 734-365-3614 or by contacting Troy Nuccio at Hennessey Engineers, the City's consulting engineering firm, at (734) 759-1600.**

Sincerely,

**THE CITY OF LINCOLN PARK and  
HENNESSEY ENGINEERS, INC.**

